
4/1/2020 to 4/30/2020

2/14/2020 to 12/31/2020

FEDERAL STATE LOCAL TOTAL

TOTAL FUNDS APPROVED: -$ 211,021$ 37,239$ 248,260$ 

TOTAL FUNDS EXPENDED TO DATE: -$ -$ -$ -$ 

PROJECT OVERRUN/ (UNDERRUN): -$ (211,021)$ (37,239)$ (248,260)$ 

x
Delayed
Canceled

STATE OF IOWA        
FLOOD MITIGATION PROGRAM        

FLOOD RECOVERY FUND PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2019-FRF-0008AGREEMENT NUMBER:
ACTIVITY COMPLETION TIMEFRAME:

The project was awarded on April 06, 2020, the contracts have been signed by the 
contractor.  We held the pre-construction meeting April 28, 2020 and work will 

commence as soon as weather permits.

Description of significant activities this monthly term.  Include comparison of actual 
accomplishments to the objectives identified in your application.  Attach pictures and a 
narrative.  Status changes or delays, please explain reason.

Completed
Suspended

PROJECT TITLE:

Buffalo, IA 52728

Elm Street Basin Flood Mitigation

Project Status- entire 
project (Check One)

On Schedule

-$                                                 

The percentage of actual work that has been completed at the end of 
the reporting period (not a % of funds expended)

Amount Reimbursed from the Flood Recovery Fund

40%

Tanna Leonard
City of Buffalo
329 Dodge Street

563-381-2226

LOCAL CONTACT NAME:
GOVERNMENTAL ENTITY:
ADDRESS:

TELEPHONE NUMBER:
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